




Team update

Bob's weekly status

Highlights


-  Feature flag rollout complete
-  Latency down 15%
-  New team member onboarding

Sprint metrics

Sprint Status



Features



Bugs

Risks

Pending security review for admin console.

Mitigation: pair with security team next Tuesday.

Call to action

- Review PR #42 by Wednesday
- Share feedback in #team-updates
- Drop questions in our async doc